To: Daly, Eric[Daly.Eric@epa.gov]

From: NiagaraFallsBoulevardRadiologicai@epaosc.org

Sent: Sat 10/22/2016 7:45:28 PM

Subject: Pollution Report #9 Niagara Falls Boulevard Radiological Site - Niagara Falls Boulevard Site
Removal Action

NiagaraFallsBoulevardRadiological polrep 9.pdf

NiagaraFallsBoulevardRadiological polrep 9 IMG 1754 PG

NiagaraFalisBoulevardRadiological polrep 9 MG 1753.JPCG

Good Afternoon:

Attached and below is the most recent Pollution Report (POLREP) regarding:

USEPA Region II
Niagara Falls Boulevard Radiological Site
9524-9540 Niagara Falls Boulevard, Niagara Falls, NY

Regards,

Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region II

ERRD/RPB/PPS

2890 Woodbridge Avenue
Edison, NJ 08837
daly.eric(@epa.gov
908-420-1707

Niagara Falls Boulevard Site-OSC Daly

From September 28, 2016 through October 22, 2016 the following
tasks/events occurred:

- On September 28, 2016, the Niagara Falls Boulevard Site Action
Memo was signed by EPA Headquarters Office.

- On September 29, 2016, $950,000 funding increase was received
and applied to mitigation cost. All tree removal and stump
grinding completed.



OSC Jimenez overseeing removal operations at Site from October
3 through October 7*.

US Ecology was awarded the transport and disposal bid.

An architect is needed to create blueprints for restoration of the
GNBC Office Area. The bid was sent out to perspective architects
on October 3, 2016. On October 11, 2016, representatives from
four architect firms were given tour of GNBC Office Area. The bid
responses were received on October 18" and October 19* the bid
was awarded. The deadline for the blueprint is November 16%.

Excavation has commenced in Area 5. Material is being
separated by concentration. The higher concentration material is
currently being put into cubic yard super sacks and stored in
Conex Boxes.

The High-Purity Germanium (HPGe) Detector is being utilized to
analyze site soil samples in order to determine soil
concentrations for operation planning.

Selective samples are being sent out to the certified laboratory.

Weston continues to push data layers to Weston IT lead for
putting up on Site Viewer.

OSC, EPA health physicists and US Ecology held several
meetings regarding the site disposal strategy proposal in
reference to the facilities acceptance criteria. The draft proposal
was sent to US Ecology on October 20, 2016.

Response Actions to Date

To date, approximately 116 cubic yard boxes/super sacks of
material have been removed from the GNBC Front Office and 107
cubic yard bags have been removed from Area 5. All material has
currently been staged inside secured containers awaiting
disposal strategy approval.



Anticipated Activities:

Review of architect blueprint for proposed rebuild of GNBC Office
Area after bids are received.

Once blueprints of GNBC Office Area are approved,
subcontracting of electrical and plumbing work will be initiated.

Once soil sampling results for the GNBC Office Area are
evaluated by the health physicists, it will be determined if
backfilling with clean material can commence. Once utilities are
installed, the area will be backfilled and the concrete floor will be
poured.

GNBC Office Area framing, sheetrock and overall rebuild.

Certified analytical results are expected for soil samples from
GNBC Office area, First Assembly Church garage and GNBC ST-5.

USEPA has been coordinating with NYS, Niagara County, and
local representatives throughout the assessment/removal
process.

Personnel On-Site:

OSC Daly
OSC Jimenez

OSC Pellegrino
Health Physicist Lyndsey Nguyen

Health Physicist Dave Kappelman
Weston: One Lead and Two Technician
Guardian: RM, FCA, Two Operators and Three Techs



To view this POLREP, please open the attachment.

For additional information regarding this site,
please visit the website by clicking on this link:
http://www.epaosc.org/NiagaraFallsBoulevardRadiological



